[ .
SOLUTIA Solutia Inc.
®

. 575 Maryville Centre Drive

. [ ] . . .
e ‘Applied Chemistry, Creative Solutions St. Louis, Missouri 63141
P.O. Box 66760
St. Louis, Missouri 63166-6760
(Via certified or express mail)
Kevin Turner-Environmental Scientist, OSC Thomas Martin
U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAQO)
Sediment / Soils Removal Action
e #1 - June 2000 Monthly Report

Dear Mr. Turner and Mr. Martin,

Enclosed is the June 2000 Monthly Report for the Sauget Sites Area I May 31, 2000
Unilateral Administrative Order (“UAOQO”) sediment removal Action. This submittal is in
fulfillment of the monthly reporting requirements of Section V, “UAQ”, 3.4. Reporting,
of the UAO. This is the initial monthly report for the UAO, which requires that they
begin 30 calendar days after approval of the Time Critical Removal Action Work Plan.
The TCRAWP was approved May 10, 2001.

Sincerely,

D. M. Light
Manager, Remedial Projects
Solutia Inc.

CC:

Mike McAteer - USEPA Region 5 Sauget File - Solutia

S. Bron - IEPA Mike Henry - IDNR

Mayor D. Reed - Cahokia Kevin de la Bruere - USF&G
Mayor P. Sauget - Sauget, IL John Fiore - Sauget Sites
Village of Sauget - % P. H. Weis & Associates (Attn: Brian Nelson)



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Monthly Report

Date of Report: June 8, 2000
Period Covered: May 1, 2000 - May 31, 2000
Next Report Period:  June 1, 2000 - June 30, 2000

Background

A Unilateral Administrative Order (“UAQO”) was issued to Solutia by the U. S. EPA
on May 31, 2000, requiring construction of an on-site containment cell, removal of
affected creek bed sediments and soils and flood plain soils from specific sections of
Dead Creek, and placement of the affected sediments and soils in the newly
constructed on-site cell. A Time Critical Removal Action Work Plan (“TCRAWP”)
was initially submitted to the Agencies June 30, 2000 for review and approval.
Agreements sufficient to proceed with issuance of a request for bids for the
containment cell construction were reached in December. Bids were received in late
January and were evaluated in February.

Fieldwork began on the sediment de-watering phase of the project in November 2000
and continued throughout the Report Period. Installation of the required facilities
(piping, pumps, basins, etc.) to de-water the sediments over the next several months -
while the containment cell is being constructed - was completed and started up in
February. Operations of these facilities will continue until all sediments are placed
into the containment cell.

Subject to the inclusion of all comments and agreed upon revisions, approval of the
containment cell design by U. S. EPA was received March 5, 2001. A contract for
construction of the containment cell was awarded March 8, 2001. A revised draft
containment cell design was submitted to the Agencies March 30, 2001. This revised
draft containment cell design incorporated all Agencies’ comments and changes
agreed to during the preceding discussion period. Placement of fill for the
Containment Cell berms began April 23, 2001. The March 30, 2001 revised draft
containment cell design (as further revised) was approved by the Agencies in a May
10, 2001 letter. Solutia will continue to address any remaining issues in good faith.
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Agency Actions / Communications

Approval of the Time Cnitical Removal Action Work Plan and the Containment Cell
design was received in a May 10, 2001 letter from USEPA.

May 29, 2001 - Solutia received comments from Rob Watson of IEPA via Kevin
Tumer of USEPA on the Sauget Area I TSCA Containment Cell.

Work Performed during the reporting period

Work on construction of the containment cell continued with the placement of borrow
soils for the cell berms.

Sediment dewatering continued in Creek Sectors B, C, D, E and Site M.
Completed clearing and debris removal in creek.
Excavated low flow channel in creek to improve sediment drying.

Installed safety fence and access gates to secure creek segments.

Data Submittal

There is no new data to submit

Work scheduled for next reporting period

Placement of borrow soils for the containment cell berms will continue.

Site M will be drained and the sediments placed within a constructed holding area
located in Sector B and allowed to dry. Confirmatory sampling of Site M soils will be
conducted.

Begin constructing capillary zone for containment cell.

Mobilization of liner system components.

Complete archeological investigation in Segment B.

Begin construction of stormwater storage and treatment system to support cell

operations.
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® Begin sediment removal in culvert pipes under Rt. 157 and 3.

Problems and Solutions
e None

Submittal Schedule Status
o See attached UAO schedule

Issues under review
¢ The Groundwater Monitoring Plan is under review by the Agencies.
e Agency Comments on the Containment Cell are being addressed by Solutia.

Comments
e None
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May 31 Sauget Area I UAQO Sediment Removal Action

SCHEDULE
Deliverable Description Due Date
Issuance Date Date UAO signed by Muno 31-May-00
Effective Date 10 business day after issuance 14-Jun-00
Notice of Intent to Comply 3 business days after effective date 19-Jun-00
Designation of Contractor and 5 business days after effective date 21-Jun-00
Project Coordinator
Access 14 calendar days after effective date 28-Jun-00
Time Critical Removal Action 15 business days after effective date 7-Jul-00
Work Plan Submittal
EPA Approval of TCRA W/P May 10, 2001
Monthiy Reports Begin 30 calendar days after approval of | June 10, 2001
TCRA W/P until completion
Final Report 60 Calendar days after completion of
sediments and soils removal
Mitigation Plan 60 Calendar days after completion of
sediments and soils removal H
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